Untitled Gantt Project

http://

Project manager Project dates

Project dates Sep 4, 2023 - Dec 5, 2023

Completion0%Tasks6Resources0

Tasks

Name	Begin date	End date	
Requirement Analysis	9/4/23	9/10/23	
System Design	9/11/23	9/26/23	
Development	9/27/23	10/31/23	
Deployment	11/8/23	11/16/23	
Testing	11/17/23	11/27/23	
Maintenance	11/23/23	12/4/23	

Gantt Chart

GANTT 2023 Week 37 Week 38 Week 39 Week 40 Week 42 Week 44 Week 48 Week 41 Week 43 Week 45 Week 46 Week 47 Week 36 Begin date Requirement Analysis 9/4/23 9/10/23 9/11/23 9/26/23 System Design Development 9/27/23 10/31/23 11/8/23 11/16/23 Deployment Testing 11/17/23 11/27/23 Maintenance 11/23/23 12/4/23

2025

Resources Chart

2023

Name

Default role
9/3/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/23
9/10/2

1